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Work Completed: July 26 to August 1, 2007

> AII values are unoffmal estlmated quantmes subJect to rewsmn/venfcatlon

Completed constructing Staging Area 28, including placing drainage stone and installing
geosynthetic materials. Completed constructing an access road to Removal Areas 6A,
3B, and 4B.

Completed constructing a curb cut at the entrance to the City of Plainwell Property.
Completed unloading steel sheeting for cofferdam and water control structure (WCS)
installation.

Continued clearing and grubbing for access road constructlon from the Plainwell Dam to
Staging Area 5S. Installed access gate and fencing at the 12" street entrance to the
Plainwell Dam.

Completed excavating non-TSCA soil (to planned excavation depths) from Removal
Area 6A. Began excavating non-TSCA soil from Removal Area 5 and Island 3.
Excavated material was solidified, loaded and transported to Allied Waste's C&C landfill
in Marshall, Michigan (non-TSCA material). Continued solidifying soil at Staging Area 1N
using a pug mill with cement.

Began installing restoration stone at Removal Area 6A.

Continued surveying and confirmation sampling in Removal Areas 6A and Island 3.
Continued turbidity monitoring of the Kalamazoo River to support removal activities.
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Work Planned: August 2-8, 2007

Begin installing a turbidity curtain along Removal Area 2B (City of Plainwell supplemental
removal) and Removal Area 3B.

Begin installing a temporary dock near Plainwell Dam. Begin preparing steel sheeting for
installation of the Phase 1 Cofferdam.

Complete clearing and grubbing for access road construction from the Plainwell Dam to
Staging Area 5S. Begin placing base grading material for construction of Staging Area
58.

Continue excavating non-TSCA soil from Removal Area 5 and Island 3.

Continue loading and transporting solidified non-TSCA material from Staging Area 1N to
Allied Waste’s C&C Landfill in Marshall, Michigan. Continue solidifying soil at Staging
Area 1N using a pug mill with cement,

Continue surveying and performing sampling and analysis of excavated portions of
Removal Areas 6A, 5, and Island 3. _

Continue turbidity monitoring of the Kalamazoo River to support removal activities.
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Removal Progress
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Note: Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Note: Actual volumes removed are below the targeted volumes potentially due to the conservative estimation
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the
site, which could result in smaller volumes needing to be removed than originally estimated. The targeted
volumes have been increased by 10% to account for additional material that could be removed as a result of
over-excavation and additional removal in response to confirmation sampling. Soil/sediment removal activities
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule.
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Health & Safety Update

¢ Four Loss Prevention Observations (LPOs) were completed this week.
A total of 28 LPOs have been completed for the project to date.

Weather Summary

o No delays reported due to weather.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[] Yes[X ,
Exceedances? N/A[_]No X Yes [[] If yes, explain: On July 26, 2007, visual
inspection of the turbidity curtain around Removal Area 4A revealed the release
of turbid water from the contained work area. Work was temporarily halted while
the curtain was repaired. Visual inspection after work restarted indicated the
repair of the turbidity curtain adequately halted the release. Turbidity
measurements collected at the monitoring points did not exceed established
criteria.

Dewatering System Discharge Monitoring:
Discharge Flow: None
Testing Performed this Week? No X  Yes [}
Exceedances? N/A [X] No [] Yes [] |f yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [] Yes [X], in Removal Area(s): 6A
Cleanup Standard Achieved? N/AD Yes[] Nol[] Ifno, explain: Awaiting
laboratory analytical results from sampling.

Issues Encountered/Solutions Advanced

e None
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Hitachi 450 Excavator

Komatsu PC-300 HD Long Reach

Komatsu PC-200 Excavator

John Deere JD-50 Mini-Excavator

John Deere JD-450 Dozer

John Deere JD-700 Dozer

Komatsu D37 Dozer

Komatsu D61 Dozer

Vermeer Chipper

Komatsu D65 Dozer

Volvo P-180 Loader

Kamatsu 380 loader

2,000 Gallon Water Truck
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Komatsu 400 Articulating Dump Truck
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Personnel, Regulatory Staff, and Visitors on Site
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Terra Contracting Staff

20

Sam Borries/lUSEPA OSC

Mike Ribordy/USEPA OSC

Craig Thomas/USEPA OSC

Sheri Kolak/MDEQ

Paul Bucholtz’MDEQ

John Bradley/MDEQ

John Lerg/MDNR

Weston Contractors

Drew Santini/fCDM

Steve Garbaciak/ARCADIS BBL

Garry Cummins/ARCADIS BBL

Eric Hritsuk/ARCADIS BBL

x

Rich Price/ARCADIS BBLES

x

Matt Bowman/ARCADIS BBLES

EJ Suardini/ARCADIS BBLES

Mike Kohagen/ARCADIS BBLES

Ben Lawrence/ARCADIS BBLES

Michelle Rumler/ARCADIS BBL
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Joe Willoughby/ARCADI!S BBLES

Nick Harmer/ARCADIS BBL
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Other Subcontractors (Specify)

American Environmental (Liner)

Other Visitors (Specify)

Mark Brown, PhD./Georgia-Pacific

Chase Fortenberry/Georgia-Pacific

X X
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Photos from Week #13

Geosynthetic materials installed at Staging Area 2S Heavy equipment stockpiling processed
material at Staging Area 1N

Heavy equipment excavating and hauling Installing fencing and a gate at the entrance
soils/sediments at Removal Area 6A to the Plainwell Dam
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Targeted Removal Areas—Former Plainwell Impoundment
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All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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